
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
November 24, 2004 

 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PD-1 

 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ROAD AND BRIDGE CONSTRUCTION PROJECTS 
EXTENSION OF STATE APPROPRIATIONS FOR FEDERAL AND STATE FUNDING 
ALL SUPERVISORIAL DISTRICTS 
3 VOTES   
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

1. Authorize the Interim Director of Public Works, or his designee, to request 
the State of California Department of Transportation and the California 
Department of Finance to extend budget authority for specific projects as 
detailed on the enclosed list supplied by the State.  This request is for 
extension of State appropriations for projects expected not to be 
completed by May 15, 2005.  Necessary extensions will subsequently be 
facilitated through a cooperative work agreement between the County and 
the State. 

 
2. Authorize the Interim Director of Public Works, or his designee, to enter 

into the necessary cooperative work agreement(s) with the State for the 
extension of State appropriations for Federal and State funding. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
As part of the County's ongoing Road Construction Program, Public Works actively 
seeks Federal and State grants to supplement County Road funds in order to deliver 
important transportation improvement projects primarily in unincorporated County areas.  
These Federal and State funds are available through a variety of programs 
administered by the State of California's Department of Transportation. 
 
When necessary in the past, the State of California Department of Transportation 
received appropriation extensions through the annual State Budget Act.  With the 
budget shortfalls currently faced by the State and the State's desire to improve 
management of funds, the State Department of Finance now requires project sponsors 
to request the extensions.  As part of the request, the State requires your Board's 
approval indicating concurrence with the request. 
 
This extension request provides the State of California Department of Transportation 
with a detailed status of each project and will allow for funds to be available as 
necessary in order for the projects to be completed. 
 
Implementation of Strategic Plan Goals 
 
The action meets the County's Strategic Plan Goal of Fiscal Responsibility.  The 
requested extension of State budget authority will allow the County to maximize Federal 
and State reimbursement for important transportation projects. 
 
FISCAL IMPACT/FINANCING  
 
This action will have no impact on the County Budget.  The projects for which we are 
requesting time extensions of State budget authority have been included in prior and 
current years' Road budgets. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Pursuant to Government Code Section 16304.3, project sponsors/local agencies are 
now required by the State to request extension of State budget authority for Federal- 
and State-funded transportation projects that will extend beyond the State's original 
appropriation of project funding. 
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ENVIRONMENTAL DOCUMENTATION 
 
The environmental review of these projects was considered at the time your Board 
approved the project plans and specifications and authorized Public Works to carry out 
the projects.  No additional review is required as a part of this action. 
 
CONCLUSION 
 
Upon approval of these actions by your Board, please return three approved copies of 
this Board letter with the project list enclosure to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE  
Interim Director of Public Works 
 
POA:yr 
C050660 
P:\PDPUB\PUBLIC\FEDPRGMS\CALTRANS\Rd-Brdge Dsgn & Con Projects Ext Fed & State funding 2004.doc 
 
Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 
 



Projects with Budget Authority Lapsing on June 30, 2005

Cycle 2

As of August 30, 2004

Attachment

Local 
Agency

Project 
Prefix

Project 
Number

Location 
Name/Additional 

Description

Project 
Title/Work Type 

Description
Initial Project Amount 

(For FY)
Expenditure Amount 

(For FY)

Unliquidated 
Encumbrance 

Balance (For FY)

Date Balance 
will be Billed to 

Caltrans?

Requesting 
CWA? 

(Yes/No)

Is Project 
Consistent with 
Original Scope 
and Purpose of 
Appropriation? Reasons for Delay 

Identify any 
Impediments 

For 
Completion

Will Project 
be 

Completed 
within 

Extension

Local Agency 
Contact Name 

Providing 
Information Additional Comments

Approved 
By DOF

If not 
Approved 
Provide 
Reason

Los 
Angeles 
County STPLNZ 5953(027)

Anaheim St.  LA River 
Br # 53C-0018 Seismic Retrofit 2,382 0 2,382 05/15/2005 No Yes

None 
foreseeable Yes Paul Akamnonu

An interim final accounting will be 
submitted by 5/15/05.  We will continue 
to work with Caltrans for approval of 
additional costs.  

Los 
Angeles 
County STPLNZ 5953(030)

OLIVE AVE. @ SPTC 
& I-5; BR. #53C-1902

SEISMIC 
RETROFIT 4,905 4,905 0 N/A No Yes N/A N/A N/A Paul Akamnonu

Final invoice was submitted 6/22/00 and 
the invoice was paid in September 2000.

Los 
Angeles 
County STPLZ 5953(058)

Avenue T over SPTCO 
Br # 53C-0807 Seismic Retrofit 4,015 0 4,015 No Yes Yes N/A N/A N/A Paul Akamnonu

The remaining encumberance represents 
State funding which should be applied to 
other current County seismic retrofit 
projects in need of State match funding

Los 
Angeles 
County STPLZ 5953(059)

Pearblossom Hwy @ 
SPTC Br # 53C-0483 Seismic Retrofit 41,751 41,248 503 08/01/2005 Yes Yes

Work completed but final costs exceed approved amount.  
We are in the process of requesting Caltrans' approval of 
additional costs.  We request a one-year extension for 
Federal funds and a three-year extension of State funds.  
Also, on June 7, 2004, we requested Caltrans' approval of 
our Indirect Cost for 2003/04.  Final Invoice is pending, 
upon receipt of Caltrans' approval of our Indirect Cost Rate 
Proposal (ICRP). 

Needs 
Caltrans 
approval of 
our ICRP Yes Paul Akamnonu

Los 
Angeles 
County STPLZ 5953(065)

Big Tujunga Cyn Rd @ 
Big Tujunga Cyn (E-
Xing) Br # 53C-0643 Seismic Retrofit 111,782 81,948 29,834 08/01/2005 Yes Yes

Work completed but final costs exceed approved amount.  
We are in the process of requesting Caltrans' approval of 
additional costs.  We request a one-year extension for 
Federal funds and a three-year extension of State funds.  
Also, Contractor's final claim amounts are currently being 
resolved.  In additon, on June 7, 2004, we requested 
Caltrans' approval of our Indirect Cost for 2003/04.  Final 
Invoice is pending, upon receipt of Caltrans' approval of 
our Indirect Cost Rate Proposal (ICRP). 

Needs 
Caltrans 
approval of 
our ICRP Yes Paul Akamnonu

Los 
Angeles 
County STPLNZ 5953(067)

Westminster Ave. (WB 
& EB) @ Haynes 
Steam Plant Channel 
Br # 53C-0284R/L Seismic Retrofit 249,560 227,263 22,297 04/01/2005 No Yes N/A N/A N/A Paul Akamnonu

Work completed but CE costs exceed 
amount approved in E-76.  We are in the 
process of providing justification for 
Caltrans' approval to utilize previously 
approved project funding to cover these 
costs.  Upon Caltrans' approval, we will 
submit final invoice by May 15, 2005.

Los 
Angeles 
County STPLNZ 5953(071)

Big Tujunga Canyon 
Rd Over Big Tujunga 
Canyon (West 
Crossing) Br # 53C-
0622 Seismic Retrofit 75,106 67,263 7,843 04/01/2005 No Yes N/A N/A N/A Paul Akamnonu

Work completed but CE costs exceed 
amount approved in E-76.  We are in the 
process of providing justification for 
Caltrans' approval to utilize previously 
approved project funding to cover these 
costs.  Upon Caltrans' approval, we will 
submit final invoice by May 15, 2005.
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Local 
Agency

Project 
Prefix

Project 
Number

Location 
Name/Additional 

Description

Project 
Title/Work Type 

Description
Initial Project Amount 

(For FY)
Expenditure Amount 

(For FY)

Unliquidated 
Encumbrance 

Balance (For FY)

Date Balance 
will be Billed to 

Caltrans?

Requesting 
CWA? 

(Yes/No)

Is Project 
Consistent with 
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and Purpose of 
Appropriation? Reasons for Delay 

Identify any 
Impediments 

For 
Completion

Will Project 
be 

Completed 
within 

Extension

Local Agency 
Contact Name 

Providing 
Information Additional Comments

Approved 
By DOF

If not 
Approved 
Provide 
Reason

Los 
Angeles 
County BRLSZD 5953(275)

New York Drive over 
Eaton Wash, Bridge # 
53C0785 R & L Seismic Retrofit 58,940 58,846 94 05/15/2005 No Yes

None 
foreseeable Yes Paul Akamnonu

An interim final accounting will be 
submitted by 5/15/05.  We will continue 
to work with Caltrans for approval of 
additional costs.  

Los 
Angeles 
County BRLSZD 5953(303)

Beverly Boulevard over 
San Gabriel River

Seismic Retrofit - 
Category 1 167,600 161,914 5,686 05/15/2005 No Yes

None 
foreseeable Yes Paul Akamnonu

An interim final accounting will be 
submitted by 5/15/05.  We will continue 
to work with Caltrans for approval of 
additional costs.  

Los 
Angeles 
County BRLSZA 5953(306)

Figueroa Street over 
Dominguez Channel Seismic Retrofit 83,260 76,003 7,257 08/01/2005 Yes Yes

Work completed but final costs exceed approved amount.  
We are in the process of requesting Caltrans' approval of 
additional costs.  We request a one-year extension for 
Federal funds and a three-year extension of State funds.  
Also, on June 7, 2004, we requested Caltrans' approval of 
our Indirect Cost for 2003/04.  Final Invoice is pending, 
upon receipt of Caltrans' approval of our Indirect Cost Rate 
Proposal (ICRP). 

Needs 
Caltrans 
approval of 
our ICRP Yes Paul Akamnonu

Los 
Angeles 
County RPSTPL 5953(368)

Near Palmdale - on 
Avenue S crossing 
Sierra Highway and 
SCRRA tracks west of 
Sierra Highway - grade 
separation (APDE)

Grade 
Separation 100,000 0 100,000 04/01/2005 No Yes N/A N/A N/A Paul Akamnonu

Work is underway.  Final invoice will be 
submitted by May 15, 2005.

Total 899,301.42 719,389.89 179,911.53

Signature of Approving Agency's Board or Council Member:

Print Name: 

Date:
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